

①

ANNUAL PROCUREMENT PLAN (2020-2021)
Motor Vehicles (Code-4112101)
Budget-11,00,00,000/

/ Ministry : Security Services Division/Ministry of Home Affairs
Department of Narcotics Control
g Entity Name : Director General, Department of Narcotics Control.

| Description of procurement package goods | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|--|------|----------|---------------------------|------------------------------|-----------------|----------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Double Cabin pickup/Jeep/Ambulance | Nos | 21 | OTM (e-tender) | HOPE | GOB | 10,65,00,000/- | Planned dates | - | 01/01/21 | 30/01/21 | 15/02/21 | 11/03/21 | 24/03/21 | 15/04/21 | 02/05/21 | 08/05/21 |
| | | | | | | | Planned days | - | 0 | 28 | 15 | 25 | 12 | 20 | 16 | 120 |
| | | | | | | | Actual dates | - | - | - | - | - | - | - | - | |
| 10,65,00,000/- | | | | | | | | | | | | | | | | |



26.08.2020
Md. Hamimur Rashid
Deputy Director (Incharge)
(Purchase, Planning & Development)
Department of Narcotics Control
Head Quarters, Dhaka
Bangladesh

(2)

ANNUAL PROCUREMENT PLAN (2020-2021)
Other Machineries and Equipment (Code-4112316)
Budget-2,70,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

| Package No | Description of procurement package goods | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-2 | Narcotics Detecting Scanner | Nos | 07 | OTM (e-tender) | HOPE | GOB | 2,70,00,000 | Planned dates | - | 11/09/20 | 26/09/20 | 07/10/20 | 23/10/20 | 07/11/20 | 22/11/20 | 10/12/20 | 11/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 15 | 15 | 15 | 14 | 16 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 2,70,00,000/- | | | | | | | | | | |


 26.08.2020
Md. Hannur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(3)

ANNUAL PROCUREMENT PLAN (2020-2021)
Advertising (Code-3211125)
Budget-6,00,00,000/

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

| Pack age No | Description of procurement package goods | Unit | Quantity | procureme nt method & type | Contra ct approv ing authori ty | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|-------------------|--|------|----------|----------------------------------|--|--------------------|------------------|-----------------------------|-------------------------|----------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-3 | Digital Kiosk LED Display | Nos | 220 | OTM (e-tender) | HOPE | GOB | 1,99,00,000/ | Planned dates | - | 20/09/20 | 05/10/20 | 20/10/20 | 10/11/20 | 19/11/20 | 06/12/20 | 27/12//20 | 20/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 14 | 20 | 7 | 14 | 20 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 1,99,00,000/ | | | | | | | | | | |



26.08.2020

Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development)
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

4

ANNUAL PROCUREMENT PLAN (2020-2021)

Advertising (Code-3211125)

Budget-6,00,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Entity Name : Director General, Department of Narcotics Control.

| Pack age No | Description of procurement package goods | Unit | Quantity | procureme nt method & type | Contra ct approv ing authori ty | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|-------------------|--|------|----------|----------------------------------|--|-----------------------|------------------|-----------------------------|-------------------------|----------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-4 | Glossy PVC Poster with wooden Frame | Nos | 30000 | OTM (e-tender) | HOPE | GOB | 2,85,00,000/- | Planned dates | - | 16/09/20 | 01/10/20 | 16/10/20 | 31/10/20 | 15/11/20 | 29/11/20 | 15/12/20 | 16/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 15 | 15 | 15 | 14 | 16 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |

Total 2,85,00,000/-



26.08.2020


Md. Hamimur Rashid
Deputy Director (Incharge)
Purchase, Planning & Development
Department of Narcotics Control
Head Quarters, Dhaka
Bangladesh

(5)

ANNUAL PROCUREMENT PLAN (2020-2021)
Other Stationary (Code-3255105)
Budget-33,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

| Pack age No | Description of procurement package goods | Unit | Quantity | procureme nt method & type | Contra ct approv ing authori ty | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|-------------------|--|------|----------|----------------------------------|--|-----------------------|------------------|-----------------------------|-------------------------|----------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-5 | Long Hand Parts(Wallet) | Nos | 2000 | OTM (e-tender) | HOPE | GOB | 11,40,000/ | Planned dates | - | 30/09/20 | 18/10/20 | 05/11/20 | 19/11/20 | 29/11/20 | 15/12/20 | 06/01/21 | 30/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 17 | 14 | 7 | 14 | 20 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 11,40,000/ | | | | | | | | | | |


 26.08.2020
Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(6)

ANNUAL PROCUREMENT PLAN (2020-2021)
Uniform (Code-3256106)
Budget-1,00,00,000/

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

| Pack age No | Description of procurement package goods | Unit | Quantity | procureme nt method & type | Contra ct approv ing authori ty | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|-------------------|--|------|----------|----------------------------------|--|--------------------|------------------|-----------------------------|-------------------------|----------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-6 | Uniform | Nos | 1400 Set | OTM (e-tender) | HOPE | GOB | 1,30,00,000/ | Planned dates | - | 22/09/20 | 07/10/20 | 22/10/20 | 08/11/20 | 21/11/20 | 05/12/20 | 23/12/20 | 22/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 15 | 15 | 13 | 14 | 17 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 1,30,00,000/ | | | | | | | | | | |


 26.08.2020


Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development)
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(6)

ANNUAL PROCUREMENT PLAN (2020-2021)
Uniform (Code-3256106)
Budget-1,00,00,000/

Division/ Ministry : Security Services Division/Ministry of Home Affairs
Agency : Department of Narcotics Control
Procuring Entity Name : Director General, Department of Narcotics Control.

| Pack age No | Description of procurement package goods | Unit | Quantity | procureme nt method & type | Contra ct approv ing authori ty | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|-------------------|--|------|----------|----------------------------------|--|--------------------|------------------|-----------------------------|-------------------------|----------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-6 | Uniform | Nos | 1400 Set | OTM (e-tender) | HOPE | GOB | 1,30,00,000/ | Planned dates | - | 22/09/20 | 07/10/20 | 22/10/20 | 08/11/20 | 21/11/20 | 05/12/20 | 23/12/20 | 22/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 15 | 15 | 13 | 14 | 17 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 1,30,00,000/ | | | | | | | | | | |


26.08.2020

Md. Hamimur Rashid
Deputy Director (Incharge)
(Purchase, Planning & Development)
Department of Narcotics Control
Head Quarters, Dhaka
Bangladesh

(7)

ANNUAL PROCUREMENT PLAN (2020-2021)
Computer Consumptions (Code-3255101)
Budget-25,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

| Package No | Description of procurement package goods | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-7 | Computer Consumptions (Toner) | Nos | 210 | OTM (e-tender) | HOPE | GOB | 13,65,000/ | Planned dates | - | 01/10/20 | 17/10/20 | 03/11/20 | 18/11/20 | 01/12/20 | 15/12/20 | 02/01/21 | 01/02/21 |
| | | | | | | | | Planned days | - | 0 | 17 | 16 | 15 | 13 | 14 | 17 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 13,65,000/ | | | | | | | | | | |


 26.08.2020
Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development)
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(9)

ANNUAL PROCUREMENT PLAN (2020-2021)

Printing (Code-3255102)

Budget-35,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Entity Name : Director General, Department of Narcotics Control.

| Pack age No | Description of procurement package goods | U nit | Quantity | procureme nt method & type | Contract approving authority | Sourc e of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|-------------------|--|----------|----------|----------------------------------|------------------------------------|------------------------|------------------|-----------------------------|-------------------------|----------------------------|-------------------|----------------------|----------------------|--------------------------|------------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-8 | Designing and Printing of 07 types leaflet and leaflet holding folder | Nos | 1200000 | OTM (e-tender) | HOPE | GOB | 21,00,000/- | Planned dates | - | 20/09/20 | 05/10/2 | 20/10/20 | 10/11/20 | 20/11/20 | 06/12/20 | 27/12/20 | 20/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 14 | 20 | 7 | 14 | 20 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 21,00,000/- | | | | | | | | | | |


 26.08.2020
 Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(9)

ANNUAL PROCUREMENT PLAN (2020-2021)

Books and Periodicals (Code-3211125)


Budget-22,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Entity Name : Director General, Department of Narcotics Control.

| Package No | Description of procurement package goods | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|------------|---|------|----------|---------------------------|------------------------------|-----------------|---------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-9 | Books on liberation History of bangladesh | Sets | 94 | OTM (e-tender) | HOPE | GOB | 14,50,000/- | Planned dates | - | 20/09/20 | 05/10/20 | 20/10/20 | 10/11/20 | 20/11/20 | 06/12/20 | 27/12/20 | 20/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 14 | 20 | 7 | 14 | 20 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |


26.08.2020

Md. Hamimur Rashid
Deputy Director (Incharge)
Purchase, Planning & Development)
Department of Narcotics Control
Head Quarters, Dhaka
Bangladesh

(16)

ANNUAL PROCUREMENT PLAN (2020-2021)
Research (Code-3257103)
Budget-1,00,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

| Package No | Description of procurement package Service | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| S/G-10 | Research on Drug Menace | - | - | EOI | HOPE | GOB | 1,00,00,000/- | Planned dates | - | 20/09/20 | 05/10/20 | 20/10/20 | 10/11/20 | 20/11/20 | 06/12/20 | 27/12/20 | 20/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 14 | 20 | 7 | 14 | 20 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 1,00,00,000/- | | | | | | | | | | |


 26.06.2020
Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(11)

ANNUAL PROCUREMENT PLAN (2020-2021)
Other Buildings (Code-3258108)
Budget-1,00,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs
 Agency : Department of Narcotics Control
 Procuring Entity Name : Director General, Department of Narcotics Control.

| Package No | Description of procurement package Works | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| W/G-11 | Repair of other Buildings | - | - | OTM | HOPE (DNC/ PWD) | GOB | 1,25,00,000/- | Planned dates | - | 20/11/20 | 05/12/20 | 20/12/20 | 10/01/21 | 20/01/21 | 06/02/21 | 27/02/21 | 20/03/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 14 | 20 | 7 | 14 | 20 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 1,25,00,000/- | | | | | | | | | | |


 26.08.2020

Md. Hamimur Rashid
 Joint Director (Incharge)
 Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(12)

ANNUAL PROCUREMENT PLAN (2020-2021)

Food Stuff (Code-3254102)

Budget-8,00,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Entity Name : Director General, Department of Narcotics Control.

| Package No | Description of procurement package goods | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time to contract signature | Total Time for completion of contract |
|------------|--|------|--|---------------------------|------------------------------|-----------------|---------------|-----------------------|-------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-12 | Supply of Ration | Nos | 1400 Persons 2 th Month) | OTM (e-tender) | HOPE | GOB | 5,00,00,000/- | Planned dates | - | 20/09/20 | 05/10/20 | 20/10/20 | 10/11/20 | 20/11/20 | 06/12/20 | 27/12/20 | 20/01/21 |
| | | | | | | | | Planned days | - | 0 | 14 | 14 | 20 | 7 | 14 | 20 | 120 |
| | | | | | | | | Actual dates | - | - | - | - | - | - | - | - | - |
| Total | | | | | | | 5,00,00,000/- | | | | | | | | | | |


 26.08.2020
Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(13)

ANNUAL PROCUREMENT PLAN (2020-2021)

Acquisition of Land (Code-4141101)

Budget-60,00,00,000/-

Division/ Ministry : Security Services Division/Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Entity Name : Director General, Department of Narcotics Control.

| Package No | Description of procurement package goods | Unit | Quantity | procurement method & type | Contract approving authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invitation of Tender | Tender opening | Tender evaluation | Approval to Award | Notification of award | Signing of contract | Total Time for completion of contract |
|------------|--|------|----------|---------------------------|------------------------------|-----------------|----------------|-----------------------|-----------------------------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | DPM by the approval from Ministry | | | | | | | 18 |
| 13 | Acquisition of Land | | DPM | | HOPE | GOB | 60,00,00,000/- | Planned dates | | | | | | | | 30/01/21 |
| | | | | | | | | Planned days | | | | | | | | 120 |
| | | | | | | | | Actual dates | | | | | | | | - |

Total

60,00,00,000/-


 26.08.2020
 Md. Hamimur Rashid
 Deputy Director (Incharge)
 Purchase, Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

(14)

ANNUAL PROCUREMENT PLAN (2020-2021)

Other Stationary(Code-3255105)

Budget-33,00,000/-

Ministry/Division :Ministry of Home Affairs

Agency : Department of Narcotics Control

Procuring Enti Name & code :Director General, Department of Narcotics Control.

| Pack- ge No | Description of procurement package goods | Unit | Quantity | procurem ent method & type | Contract approvin g authority | Source of funds | Estd. cost TK | Time code for process | Not used in goods | Invited advertise tender | Tender opening | Tender evaluation n | Approval to award | Notificatio n of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|-------------------|---|------|----------|-------------------------------------|--|-----------------------|------------------|-----------------------------|-------------------------|--------------------------------|-------------------|---------------------------|----------------------|---------------------------|---------------------------|---|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-14 | পেন্সিল ব্যাটারী | Pcs | 272 | OTM (e-tender) | HOPE | GOB | 10,40,000/- | Planned dates | | 01/10/20 | 17/10/20 | 03/11/20 | 18/11/20 | 01/12/20 | 15/12/20 | 02/01/21 | 01/02/21 |
| | টিসু বস্ত্র | Pcs | 260 | | | | | Planned dates | | 0 | 17 | 16 | 15 | 13 | 14 | 17 | 120 |
| | টয়লেট পেপার | Pcs | 184 | | | | | | | | | | | | | | |
| | এয়ার ফ্রেসনার (৫০০ এমএল) | Pcs | 86 | | | | | | | | | | | | | | |
| | এসি আই এরোসল (৪৭৫ এম এল) | Pcs | 56 | | | | | | | | | | | | | | |
| | কার সেন্ট | Pcs | 20 | | | | | | | | | | | | | | |
| | বলপেন কালো | Pcs | 1100 | | | | | | | | | | | | | | |
| | বলপেন লাল | Pcs | 104 | | | | | | | | | | | | | | |
| | পাইলট বি-৫ (জেল কালো) | Pcs | 233 | | | | | | | | | | | | | | |
| | পাইলট বি-৫ (জেল সবুজ) | Pcs | 92 | | | | | | | | | | | | | | |
| | জেলপেন | Pcs | 61 | | | | | | | | | | | | | | |
| | সিগনেচার পেন কালো | Pcs | 112 | | | | | | | | | | | | | | |
| | প্রাইটকের ডাক ফাইল (২ ক্রিপ যুক্ত) | Pcs | 195 | | | | | | | | | | | | | | |
| | বাম ৪.৫" x ১০" (ডাল মানের) | Pcs | 26,050 | | | | | | | | | | | | | | |
| | বাম লিগ্যাল সাইজ (ডাল মানের) | Pcs | 8,430 | | | | | | | | | | | | | | |
| | ব্রিটিশ পাউডার | KG | 26 | | | | | | | | | | | | | | |
| | এনার্জি বাবু (২৬ ওয়াট) | Pcs | 34 | | | | | | | | | | | | | | |
| | শলার ঝাড়ু | KG | 46 | | | | | | | | | | | | | | |
| | ফুল ঝাড়ু | Pcs | 42 | | | | | | | | | | | | | | |
| | তোয়ালে (৫৬" x ২৬") | Pcs | 50 | | | | | | | | | | | | | | |
| | তোয়ালে (৩০" x ২৬") | Pcs | 50 | | | | | | | | | | | | | | |
| | সেজলন (১০০০ এম এল) | Pcs | 12 | | | | | | | | | | | | | | |
| | কলিংবেল (উন্নত মানের) | Pcs | 25 | | | | | | | | | | | | | | |
| | ডিটারজেন্ট (২০০ গ্রাম) | KG | 40 | | | | | | | | | | | | | | |
| | কমোট ব্রাশ ২ ফিট | Pcs | 07 | | | | | | | | | | | | | | |
| | ফিনাইল (১০০০ এম এল) | Ltr. | 50 | | | | | | | | | | | | | | |


 26.08.2020
 Md. Hamimur Rashid
 Deputy Director (Incharge)
 Finance, Planning & Development
 Department of Narcotics Control
 Head Quarters, Dhaka
 Bangladesh

Total

26.08.2020
Md. Hamidur Rashid
Deputy Director (Incharge)
Finance, Planning & Development)
Department of Narcotics Control
Head Quarters, Dhaka
Bangladesh